Screening Information Request Number
DTFAWA-09-R-00154

PART I - SECTION F
DELIVERIES OR PERFORMANCE

F.I AMS 3.1-1 CLAUSES AND PROVISIONS INCORPORATED BY REFERENCE
(DECEMBER 2005)

This screening information request (SIR) or contract, as applicable, incorporates by reference one
or more provisions or clauses listed below with the same force and effect as if they were given in
full text. Upon request, the Contracting Officer will make the full text available, or offerors and
contractors may obtain the full text via Internet at: http://fast.faa.gov (on this web page, select
"Contract Writing/Clauses").

AMS 3.10.1-9  Stop Work Order (October 1996)
AMS 3.10-1-24 Notice of Delay (Nov 1997)
AMS 3.11-34  F.O. B. Destination (April 1999)

F.2. CONTRACT TYPE
This is a Cost Plus Fixed Fee (Term) Contract.
F.3 PERIOD OF PERFORMANCE

The base performance period is one year from the date of award. There are four one-year option
periods.

F.4 PLACE OF PERFORMANCE

Services required under this contract are normally performed at the Contractor facilities over the
life of the contract. Systems operated under NAIMES II will be housed at multiple,
geographically disperse sites to afford AIM with mission essential service availability including
disaster recovery.

F.5 F.O. B. DESTINATION WITHIN CONSIGNEE PREMISES

Unless otherwise specified, all Contractor deliverables must be shipped F.O.B destination to the
Contracting Officer’s Technical Representative (COTR) at the following address:

Contracting Officer’s Technical Representative:

Federal Aviation Administration

Brett Brunk,
Aeronautical Information Mgmt Group, AJR-32
800 Independence Ave. SW

Washington, DC 20591

Telephone (202) 236-4243

Email: brett.brunk@faa.gov
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A transmittal copy of all deliverables should be sent to the following address:

Contracting Officer:

Federal Aviation Administration

Elisa Brown, Contracting Officer
Contracting For Services Group, AJA-48
800 Independence Ave.

Washington, DC 20591

Telephone (202} 267-3610

Facsimle (202) 267-5142

Email: elisa.brown.({@faa.gov

F.6 SCHEDULE OF DELIVERABLES

NAIMES II Deliverables

Section Deliverable Due Date

C3.1 Orientation Meeting 5 working days after
contract award

C.3.3 Program Management Review Monthly

C34 Program Management Plan DOA + 4 wecks. Update
monthly as required. At
least annual review.

C35 Master Program Schedule DOA with update monthly

C.3.5 Master Program Calendar DOA with update monthly

C.3.6 Risk Management Database DOA

C.3.6 Safety Risk Management documents As required by SMS process

C3.7 ISO 9001 certificate DOA + 18 months

C338 Configuration Management system DOA

C.3.10 User Support Database DOA

C.3.11 Enterprise Architecture products

5 days after resolution of
maintenance issues

C3.12 Document Management System DOA

C.3.13 Monthly status report Monthly — not later than 10
working days after the end
of the preceding month.

C3.14 Security Certifications Annually

C3.14 Continuity of Operations (COOP), failover

Semi-Annually
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and disaster recovery report

C43 System installation manuals. One for each | 1 month after system
system maintained by NAIMES II implementation in NAIMES
I
C.4.3 System user manunals. One for each system | 1 month after system
maintained by NAIMES 11 implementation in NAIMES
Il

C43 Network diagram. One set per site 2 months after site set up.
Updated monthly with
changes

C43 Rack diagram. One set per site. 2 months after site set up.
Updated monthly with
changes.

C.4.3 Software/system allocation diagrams. One | 2 months after site set up.

set per site. Updated monthly with
changes.

C3.14 Continuity of Operations Plan DOA + 12 months.
Updated monthly with
changes.

C.4 NAIMES to NAIMES 11 transition plan DOA

C.4.1 NAIMES II Test and Development system | DOA + 6 months, With

access guidelines updates as required

CA43 NAIMES II Implementation Process DOA + 4 months with

document updates as required.

C44 AIM Modermization system/sub-system One month after notification

implementation plan of system transition
requirement

C44 AIM Modernization system/sub-system One month after notification

transition schedule of system transition
requirement

Cd4 AIM Modernization implementation Following AIM

artifacts described in C.4.3 Modernization
implementation schedule

CS5 Legacy NAIMES system/sub-system Two weeks after

implementation plan notification of system
transition requirement

C.5 Legacy NAIMES system/sub-system Two weeks after

transition schedule notification of system
transition requirement

C.5 Legacy NAIMES implementation artifacts Following legacy NAIMES

described in C.4.3 implementation schedule

Cs.1 Legacy MILOPS system/sub-system Two weeks after

implementation plan

notification of system
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transition requirement
Cs.1 Legacy MILOPS system/sub-system Two weeks after
transition schedule notification of system
transition requirement
C.5.1 Legacy MILOPS implementation artifacts Following iegacy MILOPS
described in C.4.3 implementation schedule
C.6 Redundant site implementation plan One month afier notification
of site implementation
requirement
C.6 Redundant site transition schedule One month after notification
of site implementation
requirement
C.o Redundant site cost estimate Following redundant site
implementation plan
C.6 Redundant site preparation plan Following redundant site
implementation plan
C.6 “Lights Out” remote administration system | Following redundant site
implementation plan

At the discretion of the Government, all documents are subject to a review cycle. When
Government review is requested, the Government must review and provide comments within 15
working days. The Contractor must resolve comments and incorporate changes into the
deliverables within 15 working days after receiving Government comments.

The Contractor must make available to the Government, as appropriate, copies of all engineering

reports that are produced as part of the Contractor’s internal technical management and review
process.
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